



OCEAN
PROTECTION
COUNCIL



Next Steps for Red Abalone FMP Management Strategy Integration

Project Team Meeting
December 19, 2019

What happens now?

- December 2019 represents the final Project Team meeting
- Modeler report to be finalized in December 2019
- Administrative Team to draft and deliver report for consideration by Commission April 2020

Ongoing Opportunities for Public Engagement

- Administrative Team to integrate guidance from the Project Team in draft Administrative Team Report
- March 17, 2020 MRC Meeting (Santa Rosa) – MRC receipt and discussion of Draft Administrative Report
- April 15, 2020 FGC Meeting (Sacramento)- FGC discussion of Draft Administrative Report and MRC recommendation
- 2020-21 CDFW-led FMP redrafting and FGC approval process for FMP and associated regulations

Management Strategy Integration Timeline

- Project Team meetings May - Dec 2019
- Complete integration process Dec 2019/Jan 2020
- Post report for initial review Feb 2020
- Deliver draft report to MRC March 2020
- Deliver final report to FGC April 2020
- FMP redrafting by DFW 2020
- FMP adoption by FGC (potential) 2021